

Annual Schedule of Planned Procurement Activities

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works & services)	Procurement Method	Standstill period (if applicable) - No.of Days	Contract Type
1	EOI#001-2022	Sponsorship of FinTech Innovation Hub		Request for sponsorship for infrastructure partners to design and outfit the physical layout of the FinTech Innovation Hub	08-Nov-22	10-Dec-22	6 months	Expression of Interest	n/a	Agreement
2	RFP#003-2022	Digitalisation of payments		Cyber Security for eCashbook	30-Nov-22	17-Feb-23	5 weeks	Selective Tender	10	Fixed payment contract
3	RFP#001-2023	FinTech Hub Branding Strategy		Branding of the FinTech Hub	24-Jan-23	24-Mar-23	4 months	SelectiveTender	10	Fixed payment contract
4	RFP#002-2023	TTIFC Website Upgrade		Upgrade of the existing website and creation of micro site for the Hub	01-Feb-23	26-Apr-23	2 months	Selective Tender	10	Retainer
5	RFP#003-2023	Enterprise Risk Management System		Development of ERM System and Framework	01-Mar-23	02-Jun-23	3 months	Open Tender	10	Fixed payment Contract
6	RFP#004-2023	Communications Strategy		Develop Communciations Strategy for the TTIFC Corporate Brand and Sub-Brands	01-Apr-23	02-Jul-23	4 months	Open Tender	10	Fixed Payment Contract
7	RFP#005-2023	Job Evaluation Exercise		Develop compensation structure and conduct job analysis to ensure adequate skillsets and for submission to MoF	01-Jul-23	02-Oct-23	4 months	Open Tender	10	Fixed Payment Contract